

Area of Activity	Milestones 2011	
	Q3	Q4
Establishment (Quality leadership and staffing in place)	<ul style="list-style-type: none"> Decide and announce arrangements for program leadership (Program Leader + Program Manager); Program Leader in place 	Program Leader and Program Manager in place
Establishment (Effective Program Leadership Team)	<ul style="list-style-type: none"> Refine Terms of Reference of Program Leadership Team (PLT) and establish 	<ul style="list-style-type: none"> 1st meeting PLT
Establishment (Well-managed Program Support Unit)		<ul style="list-style-type: none"> Refine Terms of Reference for Program Support Unit (PSU) Key recruitments made Audit completed of business systems in place in focal countries for managing CRP Business systems agreed for overall running of CRP
Governance		<ul style="list-style-type: none"> Program Oversight Panel (POP) membership agreed 1st meeting POP
Administrative arrangements		<ul style="list-style-type: none"> Budget agreed for 2012 PIA signed PPAs agreed and signed with other Centers for their work under CRP
Funding		<ul style="list-style-type: none"> Unrestricted targets set for CRP in 2012

Area of Activity	Milestones 2011	
Country roll out (coordination)	<ul style="list-style-type: none"> Outline program implementation manual; Methodology for hub scoping agreed 	<ul style="list-style-type: none"> First full draft program implementation manual Methodology and tools for participatory diagnoses and hub design agreed and posted
Country roll out (Bangladesh, Solomons, Zambia)		<ul style="list-style-type: none"> Initial hub scoping (Zambia) National Inception Workshop (Zambia)
Country roll out (Cambodia, Philippines)		
M&E + IA		<ul style="list-style-type: none"> ACIAR proposal designed Approach promoted to DFID, IDRC Methodology for M&E and IA agreed and posted
Gender		<ul style="list-style-type: none"> Gender methodology for hub diagnosis and design agreed
Science products		
Policy events		<ul style="list-style-type: none"> Discuss CRP at ISPC Science Forum
Communications	<ul style="list-style-type: none"> Web site structure and modus operandi agreed 	<ul style="list-style-type: none"> Web site operational