

Milestone Monitoring and Evaluation Report for the period July-December 2005

Project Code: CPWF PN - 35

Project title: Community-based Fish Culture

Project Starting Date: 01/042005

Project Completion Date: 31/032010

Year	Qtr	Milestone type	Description	Deadline	Verification method	Date of completion	Comments
1	2 nd	Activity	Short-list of potential sites for case study for: - Indo-Ganges basin and - Mekong basin	31/08/2005	List of potential sites with brief profile	31/08/2005 (India) 31/08/2005 (Cambodia)	- Bangladesh has identified the general sites (district level) but field surveys are in progress for field specific sites - Same with Vietnam due to early typhoons and flooding that occurred in most part of the country
1	2 nd	Activity	Short-list of potential sites for design of technical and institutional options for: - Indo-Ganges basin - Mekong basin - Niger basin and - Yellow basin	31/08/2005	List of potential sites with brief profile	31/08/2005 (India) 31/08/2005 (Cambodia) 31/08/2005 (Mali) 31/08/2005 (China)	- Bangladesh has identified the general sites (district level) but field surveys are in progress for field specific sites - Same with Vietnam due to early typhoons and flooding that occurred in most part of the country
1	2 nd	Activity	Short-list of potential sites for case study for: - Niger basin	30/09/2005	List of potential sites with brief profile	30/09/2005 (Mali)	Only one Pilot site in (Mopti) Mali
1	2 nd	Input	Survey design and instrument for baseline survey and	30/09/2005	Printed copy of survey instrument	30/09/2005	See attached "Survey Instruments". Uniform for all sites, except for minor site-specific items, which country partners will

Year	Qtr	Milestone type	Description	Deadline	Verification method	Date of completion	Comments
			appraisal for: - Indo-Ganges basin - Mekong basin				include
1	3 rd	Activity	Short-list of potential sites for case study for: - Yellow basin	31/10/2005	List of potential sites with brief profile	31/10/2005	See Notes below and attached "Site Maps" and "Project Sites"
1	3 rd	Activity	Sites for case study selected for: - Indo-Ganges basin - Mekong basin	31/10/2005	List of selected sites	31/10/2005 (India and Cambodia)	See Notes below and attached "Site Maps" and "Project Sites" - Bangladesh has identified the general sites (district level) but field surveys are in progress for field specific sites - Same with Vietnam due to early typhoons and flooding that occurred in most part of the country
1	3 rd	Activity	Graduate student selected	31/10/2005	Name of student, professor and school		See Notes below. Selection process is in progress for Graduate student who will work on this IFPRI-led activity.
1	3 rd	Activity	Sites for the design of technical and institutional options selected for: - Indo-Ganges basin and - Mekong	31/10/2005	List of sites	31/10/2005 (India) 31/10/2005 (Cambodia) 31/10/2005 (Mali)	See Notes below and attached "Site Maps" and "Project Sites" - Bangladesh has identified the general sites (district level) but field surveys are in progress for field specific sites - Same with Vietnam due to early typhoons

Year	Qtr	Milestone type	Description	Deadline	Verification method	Date of completion	Comments
			basin - Niger basin - Yellow basin			31/10/2005 (China)	and flooding that occurred in most part of the country
1	3 rd	Activity	Graduate student selected for: - Indo-Ganges basin - Mekong basin - Niger basin and - Yellow basin	31/10/2005	Name of student, professor and school		See Notes below. Identification/selection of Graduate students in participating countries would done in early 2006
1	3 rd	Activity	Sites for case study selected for: - Niger basin	30/11/2005	List of selected sites	30/11/2005 (Mali)	See Notes below and attached "Site Maps" and "Project Sites"
1	3 rd	Input	Survey design and instrument for baseline survey and appraisal for: - Niger basin - Yellow basin	30/11/2005	Printed copy of survey instrument	30/11/2005	See attached "Survey Instruments". Uniform for all sites, except for minor site-specific items, which country partners will include
1	3 rd	Activity	Graduate student selected	31/12/2005	Name of student, professor and school	30/09/2005	Name: Istiaque Hossein Professor: Chamhuri Siwar Achool: University Kebangsaan Malaysia (UKM)
1	3 rd	Activity	Sites for case study selected for: - Yellow	31/12/2005	List of selected sites	30/11/2005	See Notes below and attached "Site Maps" and "Project Sites"

Year	Qtr	Milestone type	Description	Deadline	Verification method	Date of completion	Comments
			basin				
1	3 rd	Activity	Workshop on participatory diffusion approach conducted for: - Indo-Ganges basin and - Mekong basin	31/12/2005	Printed copy of Workshop Program of Activities		Postponed to January or February 2006 (see Notes below)
1	3 rd	Output	Workplans for Project sites established for: - Indo-Ganges basin - Mekong basin - Niger basin and - Yellow basin	31/12/2005	Copy of workplans	30/09/2005	See attached "Work Plans". More details to the workplans would be added during the course of the study, especially after monitoring and project reviews

Notes:

Project sites selection

1. Bangladesh and Vietnam experienced some delays in the identification and selection of final sites. Vietnam has some difficulties due to several typhoons that hit the country, and early flooding in the floodplains which are the potential sites for this project. The field surveys for the potential sites are now, however, on-going. Bangladesh has identified the general area (district level) for the project but still in the process of field survey to identify and select the appropriate field-specific sites for the project.
2. Mali has only one site (a Pilot site) for this project located near IER in Mopti. Work plan of activities is also to be finalized yet, since as a pilot site, the activities may differ drastically from the experience in Bangladesh and Vietnam (in a previous study). It is expected, however, that project activities would commence in early (Jan-Feb) 2006.
3. Sites for technical/institutional study and case analysis of water productivity fall within the same general area. Sites for "water productivity" cases are to be located near the

“fish-culture” sites for robustness of comparisons. This means that sites for both studies would be located in same vicinities – and thus described in this report as similar or same sites.

Survey Instruments

4. The Baseline Survey Instruments would be similar to all participating countries, except for country-specific details, to guarantee cross-country comparisons.

Graduate Students

5. Final selection of Graduate Students for the participating countries would be in early (Jan-Mar) 2006, so that their research would more-or-less coincide with the academic calendar.